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Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 344 Date: 11-Jul-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 402

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety Meeting 0800-0900. Track progress of FWS mechanical piping installation. Track CCC
painting of DIP. METS accepted Sal Gomez's welding qualifications which allows him to begin welding
FWS piping. His qualifications will be submitted as an amendment to the WQCP. Discuss July pay
quantities with Bill O'Sullivan and Tom Colombo.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference
Adil Mohammad, PB mechanical designer, went out the bridge to assess the interference between the 6"
CCSF Reclaimed Water line and the cable rail posts:

The 6" DIP at Westbound OBG behind South Roadway Barrier (W5 line) has been installed in a way that it
is in contact with the Cable Railing/Gate posts at several locations. Per my discussion with Bobby Melvin,
this condition is unacceptable as this inhibits the Thermal/Seismic movement of the pipe per design intent
and also the fact that pipe movement will result in wearing of the pipe surface over time and will result in
degradation of the pipe. Additionally, Bobby is concerned that the location of Cable railing post next to the
pipe bell will hinder the movement of the pipe.

PB recommends that Cable railing posts be moved away from the pipe such that a ¾" minimum clearance
exists between the pipe and Cable railing posts to allow for axial expansion and the area around pipe bells
be free of any obstructions.

121 0-000-000.121

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Tim Esquivel spent the shift welding the 4" CA line around the diversion around the belvedere light post at
PP 118 along the bike path.

126 0-000-000.126
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Wayne Ellis and Ian Burkhart spent the shift installing PS-3 pipe clamps on the 2 1/2" DW and 4" CA line
along the bike path.

Narciso Biagi, Dave Law, Sal Gomez, and Jim Perry spent the shift restaging material and equipment.

Tom Colombo assisted in all operations on the bridge as the General Foreman.

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RUBEN SOTOPainter 3.00 0.00 0.00 3.00

Diary: Dispute

DIP Painting

Rubin Soto and Danny Gorman spent 2 hours blasting sections of DIP, then an hour applying the first coat
of primer on the pipe. In addition to these operations, they spent approximately 1 hours mixing paint, then
cleaning the paint pots afterwards.

They used an 825 CFM air compressor for this operation.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Barry Mullaney spent the shift modifying the PS-12 at PP 101 along the south barrier of the WB bridge per
the directions given in the response to RFI 3098.

001 0-MSI-EFA.187
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